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Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update

Progress Report #61—August 25, 2008

Work Completed: Aug 14-Aug 20, 2008

 Completed the removal of the resuspension control system around the gas utility pipelines
on the north side of the river.

e Began the installation of the resuspension control system — including temporary steel
sheeting — for the southern half of Mid-Channel Area A and Removal Area 13B.
Continued removing soil and sediment from Removal Areas 11A and 12A.
Continued removing floodplain soil from Removal Area 11A, 12A, and 13A.
Continued soil/sediment solidification activities at Staging Areas 4N. ‘
Continued loading and transpor ting solidified soil/sediment material from Staging Area 4N to
Allied Waste C&C Landfill and Ottawa County Farms Landfill.
¢ Continued loading and transporting solidified soil/sediment TSCA material from Removal

- Area 12A to EQ Wayne County Disposal Facility.
e Continued operation of the WCS.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

Estimated

Number of Quantity

Truck Loads
TSCA-material material

(cubic yards)

Weekly Total 875 25 2,590 48
2008 Total 9,240 41,615 1,189

Project Total 12.250 75,530 2,158
to Date

Estimated
Quantity
TSCA-material
(cubic yards)

Number of

Non-TSCA Truck Loads

Date Non-TSCA

material

Note: All values are unofficial, estimated quantities, subject to revision/verification.

) RECORDS CENTER REGIONS
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Work Planned: August 21-August 27, 2008

e Complete the installation of the resuspension control system in the southern half of Mid-

Channel Area A and Removal Area 13B.

Begin removing soil and sediment from Mid-Channel Area A and Removal Area 13B.

Continue removing soil and sediment from Removal Areas 11A and 12A.

Continue removing floodplain soil from Removal Areas 11A, 12A and 13A.

Continue soil/sediment solidification activities at Staging Area 4N.

Continue loading and transpor ting solidified soil/sediment material from Staging Area 4N to

Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

e Continue loading and transporting solidified soil/sediment TSCA material from Removal
Area 12A to EQ Wayne County Disposal Facility.

o Continue operation of the WCS.

) f Kalamazoo River Study Group
1 Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Infrastructure, environment, facilities




Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #61

Page 3 of 3

Removal Progress
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Week End Date

Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could resultin
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Ptainwell TCRA Construction Schedule.
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Health & Safety Update

¢ 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 205 LPOs have been completed for the project to date.

Weather Summary s

e No weather related delays during this period.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [] Yes [
Exceedances? N/A ] No[X] Yes[] Ifyes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 28,514 gallons (Staging Area 4N) and 0 gallons ( Staging Area 5S)
Testing Performed this Week? No [ ]  Yes [X]
Exceedances? N/A [ 1No [X] Yes [ ] If yes, explain:

Excavation Verification Sampling:

Testing Performed this Week? No [] Yes [X], Removal Areas 12A and 11A.

Cleanup Standard Achieved? N/A[] Yes[X] No[] If no, explain:
Additional soil was excavated from two bank soil grids in Removal Area 11A. Confirmation
samples were collected, and the cleanup standard was achieved.

Issues Encountered/Solutions Advanced

o None.

y T ' Kalamazoo River Study Group
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8/14/08 ;- 8/15/08  8/16/08 ~  8/17/08 " 8M8/08 . 8/19/08 - 8/20/08

. Equipment. . -
Komatsu PC-300 Excavator 4 4 4 4 4 4 4
Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 2
Komatsu PC-200 Excavator 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40" Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 - -
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller 1 1 1 1 1 1 1
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - - - -
_}F?urgstsu 400 Articulating Dump 2 2 2 2 2 2 2

' ARCADIS

Infrastructure, environment. facilities
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation . .8114108 8/15/08 8/16/08 8/17/08 8/18/08 8/19/08 8/20/08
Terra Contracting Staff 20 20 8 20 20 20
Jim Saric/USEPA

Michael Berkoff/lUSEPA
Don de Blasio/USEPA

Mike Ribordy/USEPA OSC X X
Tom Crosetto/USEPA OSC i

Paul Bucholtz’/MDEQ X X
Polly Synk/MDEQ

Judith Gapp/MDEQ

Todd Goeks/NOAA

John Lerg/MDNR X
Sharon Hanshue/MDNR X X
Lisa Williams/USFWS

Weston Contractors X X X X X
CDM Contractors X X X X X
Chase Fortenberry/KRSG X

Mark Brown/KRSG
Paul Monteny/KRSG
Eric Schmidt/KRSG
Suda Arakere/KRSG
Steve Garbaciak/ARCADIS X
Mike Donegan/ARCADIS
Scott Harcus/ARCADIS X
Eric Hritsuk/ARCADIS

Matt Bowman/ARCADIS
EJ Suardini/ARCADIS
Mike Kohagen/ARCADIS
Michelle Rumler/ARCADIS
Joe Willoughby/ARCADIS
Ben Lawrence/ARCADIS
Dave Patterson/ARCADIS
ARCADIS H&S Audit Team
Nick Harmer/ARCADIS X X X X X X
Other Subcontractors (Specify)
King Co. 5 3
JF New

x
x
x

XX | X|>X

XXX [X

XX XXX
x
XXX XXX
X|XIX|X]|X

x

ARC ADIS Kalamazoo River Study Group
3 _ Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Photos from August 14-August 20, 2008

Installing steel sheeting in Mid-ChaneI Area A.

ading excavated soil /sediment for tranportation Excavatig soil and sediment in Removal Area 11A.

to offsite landfill.

ARC ADIS . Kalamazoo River Study Group
Allied Paper, Inc. /Portage Creek/Kalamazoo River Superfund Site
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Targeted Removal Areas — Former Plainwell Inpoundment
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& STAGING AREA - DEMOBILIZED

TRUCK TRAFFIC:

I REMOVAL AREA TO/FROM DISPOSAL AREA

REMOVAL COMPLETE:
: REMOVAL AND REPLANTING COMPLETE:
AREAS TARGETED FOR'REMOVAL IN 2008

Notes:

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and final
boundaries of removal areas will be determined at the time of construction.
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